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Soil stabilization for the INEEL Stormwater Pollution Prevention Plan (SWPPP) has mostly been
by revegetation, but has experienced only limited success. Table 1. lists current SWPPP projects
with revegetation activities in progress that were inspected in 2001 and the number of years the
revegetation project has been active. There are a total of 46 projects listed. Of those projects,
revegetation action (planting or other maintenance activities) was recommended for 35 projects.
Of those, 31 were planted in 2001. Of those projects planted in 2001, 23 were being planted for
at least the second time. The purpose for this report is to discuss issues associated with
revegetation failures and to explore possible remedies.

Introduction to the Practice of Revegetation

There are three terms associated with revegetation that need to be defined for use in this report.
Revegetation simply means to plant something; anything, on a disturbed site. This may be as
simple as providing ground cover or as complex as trying to recreate the lost habitat. The
complexity of any given revegetation project is a function of the objective for the project, which
in turn is driven by the expected future land use for that site.

The term “reclamation” is often used in relation to revegetation. Reclamation includes
revegetation, but implies that something has been done to ameliorate the effects of the
disturbance. Topsoil may be brought onto the site. The existing soil material may be amended
to make plant growth easier (i.e. fertilizer, mulch, contaminant removal, etc). The site may be
re-contoured.

Use of the term “restoration” implies that the revegetation activities return the site to its pre-
disturbance condition. Complete ecological restoration is most often not possible. Restoration
requires a complete reconstruction of the ecosystem, which is generally beyond human ability.
However, it is possible, and sometimes practical to complete a partial restoration or a restoration
of certain ecosystem components.

These three terms — revegetation, reclamation and restoration — can be considered as tiers in a
graded approach that reflect the level of activity required to meet the objectives for the project.
Every revegetation project should have clearly stated objectives. Primary objectives for a
revegetation project might include controlling soil erosion or development of a self-sustaining
plant community. Secondary objectives should also be considered. These might include
improving aesthetics, creating or improving wildlife habitat, providing forage for livestock, or
reducing land maintenance costs. These objectives should logically flow from a land-use plan.
This plan might consider Desired Future Conditions (DFCs) that is, a future land or resource
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condition that achieves a set of compatible resource goals and objectives. DFCs are used as
basic ‘tools for land management” by other federal agencies, especially the USDA Forest Service
in their land management plans. Because the effects of land cover change due to revegetation can
be a stressor on ecological resources for a very long time, it is important that there be clear
agreement on the long-term expectations for future land-use (e.g., ecological resource
management vs. long-term confinement of hazardous and radioactive wastes).

The objectives for revegetation should also have clearly stated goals or targets for success.

There should be specific performance goals for all objectives. The objectives should address
goals related to both space and time. These might include a certain amount of cover by certain
species, a specified increase in wildlife habitat, a specified reduction in soil erosion, etc. Each of
these targets should also specify the period of time in which they should be met.

Once objectives for a project have been set, the revegetation project itself can generally be
divided into five phases.

= Site stabilization

= Seedbed preparation,

= Plant propagation

= Short-term maintenance

* [ntermediate maintenance/long-term stabilization.

These five phases provide an integrating framework for planning and implementing revegetation.

The site stabilization phase addresses pre-existing site conditions that would obviously make
revegetation unsuccessful. These activities might include reducing the risk of severe erosion, or
evidence of weeds or a risk of their invasion. These are conditions that, left uncorrected, could
severely reduce the likelihood of successful revegetation.

The goal of seedbed preparation is to create “safe sites” for seeds and conditions that promote
plant growth and establishment. “Safe sites” for seeds refers to soil conditions that promote seed
germination. Seeds require good seed-to-soil contact to imbibe enough water to germinate.

Ideal seedbeds are firm below and above the seeding depth, composed of thoroughly tilled,
friable soil and are not cloddy or compacted. It is also important in this phase to ensure that soil
texture and depth are sufficient to provide adequate moisture holding capacity. Sandy soils may
not hold enough moisture and clayey soils may hold water too tightly for plant uptake. Loamy
soils with sufficient depth to hold enough moisture to last the growing season are generally ideal.
Preparing a proper seedbed is a critical component of successful revegetation.

Given the recognized importance of seedbed preparation, the plant propagation phase tends to
get the greatest amount of attention. The first step in this phase is to select the plant species to be
used. This is also a critical step because, by selecting the species, it is the first step in which the
final make-up of the restored plant community is considered. This step also sets the stage for
determining the requirements of the maintenance phases of revegetation. The plant propagation
phase also addresses the methods used to plant the species selected. It first addresses the
question of whether seeds or seedlings will be planted. This is an important question because it
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has implications for both the cost of the initial implementation and on the probability of and
speed toward success. Planting seeds is generally less expensive, but seedlings are nearly always
quicker to establish and survive. If seeds are chosen, then the method of planting must be
considered. In rangeland conditions, drill seeding is generally preferred over broadcast planting,
because drilling creates “safe sites” for the seeds. Broadcasting does not.

Short-term maintenance activities can have a great impact on both the likelihood of success and
the length of time for completion. This phase generally occurs during the first two to three
growing seasons after planting. Issues considered here are soil fertility, weed control, herbivore
control (livestock, big game, rodents, etc.) irrigation, and vehicle traffic. Implementing this
phase requires routine (weekly to monthly) monitoring and quick response to remedy any
situations discovered.

The final phase, intermediate maintenance and long-term stabilization, includes many of the
issues addressed in short-term maintenance, but may also include the need to replant all or
portions of the project site. This phase is important because it covers the transition from
subsidies provided by maintenance activities to a self-sustaining plant community; the ultimate
goal of revegetation.

Drivers for Soil Stabilization and Revegetation on the INEEL

There are several regulatory drivers for soil stabilization and revegetation at the INEEL. The
Clean Water Act through the National Pollution Discharge Elimination System (40 CFR 122)
regulates stormwater discharges. The INEEL SWPPP allows for two different methods of
permanent soil stabilization. Permanent revegetation provides for control of soil erosion and
sediment runoff and requires little or no long-term maintenance. Gravelling can be used for
permanent soil stabilization, but must be used in conjunction with weed management on the
graveled area.

Compliance with some aspects of both federal (7 USC 2814) and state (IDAPA 02.06.22)
noxious weed control laws can be met using revegetation. Revegetation is identified as a method
for prevention and/or control of noxious weeds. Also, Executive Order 13112, Invasive Species
specifies revegetation as a control measure to limit the spread of invasive species.

The Endangered Species Act (16 USC 1531 et seq.) can require habitat restoration for species
listed as endangered, threatened, or candidate. This has not yet been an issue on the INEEL,
however, there is serious consideration being given to petitioning sage grouse for listing as
threatened or endangered within the next year. Such a listing will likely bring with it a critical
habitat designation and requirements on habitat restoration including the need to revegetate
disturbed areas.

The Environmental Assessment and Plan for New Silt/Clay Source Development and Use at the
Idaho National Engineering and Environmental Laboratory specifies that borrow areas will be

reclaimed in the fall of each year of operation.

Solid Waste Management Rules and Standards (IDAPA 58.01.06) include provisions for seeding
for final site stabilization. These rules cover operations at the CFA landfills on the INEEL.
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The National Environmental Policy Act (NEPA) (42 USC Chapter 55) and the Comprehensive
Environmental Response Compensation and Liability Act (42 USC Chapter 103) processes on
the INEEL evaluate the potential impacts of all proposed actions. Revegetation, soil stabilization

or other forms of erosion control may be mitigation measures identified by the NEPA or
CERCLA process.

Causes of Revegetation Failure on the INEEL

There are a number of possible causes for revegetation failure at the INEEL. Perhaps the single
most important issue limiting revegetation is the lack of both a biological resources management
plan and a long-term land-use plan for the INEEL. These plans should provide the basis for
defining objectives and desired outcomes for revegetation projects. Without the guidance of
those plans, the revegetation prescriptions are written based on assumptions about desired future
states and land-use for the project site. These assumptions then have substantial influence over
revegetation planning.

Additional problems are associated with preparing the revegetation prescription and some are
related to implementation of the prescription.

Problems with the prescription

There is still a lack of understanding of methods necessary to restore sagebrush steppe vegetation
and little information on site-specific revegetation limitations on the INEEL itself. There has
been very little research on sagebrush steppe revegetation done in the Upper Snake River Plain.
Most of the relevant research has been done in Washington, Utah, Wyoming and Colorado.
Climatic and soil conditions are different enough in this region to warrant additional research to
support revegetation activities at the INEEL.

There is sometimes pressure to write prescriptions that are inexpensive to implement. Even
though it is well known that seedlings can provide quicker establishment, the cost (~$3.00 per
plant) makes the initial cost of revegetation appear very expensive. However, use of seedlings
should reduce the cost of the overall revegetation project if maintenance and replanting are
considered. A related issue is the lack of resources to prepare detailed prescriptions for all
revegetation projects.

It is also widely recognized that locally collected seeds will, in the long term, out-perform
commercially available seed collected elsewhere as well as protect native genetic divesity.
Presently, there is no mechanism for collecting local seed for use in INEEL projects. This is a
great limitation on preparing revegetation prescriptions.

There is often little control on the site conditions, primarily topsoil characteristics. In many
cases the prescription must be written before final site conditions are known. This means that
there is little or no consideration given to the first two phases of revegetation: site stabilization
and topsoil preparation.
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There is also no mechanism for frequent monitoring specific to revegetation success. This is a
key element of the final two phases of revegetation: short-term maintenance and intermediate
maintenance/long-term stabilization.

Problems with implementation

Some problems are associated with implementation of the prescription. In some cases, the
prescription is not implemented at all. In 2001, there were at least four projects where actions
were recommended, but not implemented. In some cases, the implementation was not done
according to the prescription. These variances included planting inappropriate species, not
providing topsoil, not preparing a proper seedbed, altering compost and mulch application rates,
using inappropriate planting methods, etc. In some cases, there was a failure to provide adequate
maintenance activities including replanting, weed control, irrigation, traffic control etc.

In some cases, lack of record keeping and communication between programs resulted in
revegetation failures. In at least one case, the vegetation on a project site was killed with
herbicide by mistake. A GIS database of projects made accessible to all operations groups would
have easily avoided this mistake. Because the herbicide application included a soil sterilant,
additional topsoil needed to be brought in before the site could be replanted. This was done at
considerable additional expense.

There are a number of reasons that implementation and maintenance are not performed per the
revegetation prescription. One issue is the lack of a long-term funding mechanism for project
managers (PM) to maintain revegetation projects through to success. Revegetation projects
generally will require five or more years to determine if they are going to be successful. Final
transition to a self-sustaining plant community may take even longer. In nearly all cases,
revegetation was not an integral part of the project, but added later, usually to fulfill
environmental compliance guidelines. Not including revegetation as part of the overall project
leads to a number of related problems. First, it means that revegetation has not been planned
and, therefore, not budgeted as part of the larger project. Because revegetation is not planned, as
part of the larger project, funding for the project is lost before the revegetation is completed, or
in many cases before it has been implemented.

Subcontractors have planted some of the revegetation projects on the INEEL. To date, however,
subcontractors have been unwilling to provide warranties on the revegetation work. The
subcontractors have only been contracted to till soil and plant seed rather than contracted to
successfully revegetate the project site.

Maintenance activities such as weed control must be attended to promptly. The current planning
and scheduling process can be time-consuming and cumbersome. This process can take three to
six weeks. In the case of weed control, activity should happen within a week of discovering the
infestation. Delaying action on such issues will lead to the need for more drastic and costly
action later.

Because numerous projects are not implemented as prescribed, there is a need for knowledgeable
supervision of the implementation and maintenance processes.
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Three case studies are presented in Appendix A to illustrate some of the issues described above.

Coordination and Cooperation

There are presently two entities at the INEEL, project managers (PM) and revegetation
specialists (RS), who must coordinate and cooperate in the revegetation processes. Each has a
unique set of responsibilities related to revegetation. The PM is responsible for providing for
adequate funding, providing for implementation of the revegetation project, providing
maintenance to ensure success of the revegetation project, and ensuring compliance with
regulations requiring revegetation. The RS is responsible for preparing a revegetation
prescription for the project, providing periodic inspections of revegetation projects, and
providing recommendations for maintenance based on the inspections.

The RS would like to be able to provide access to locally adapted plant materials. This would
include the ability to collect seed on the INEEL near the project site and to develop production
plots of more commonly used species. As well, the RS requires access to better site-specific
information on successful techniques and methods (i.e. local research). A great deal of
information could be obtained to both support a revegetation knowledge base and maintenance
of projects by monitoring and documenting the long-term success of projects.

The RS needs better communication with the PM to ensure the site is left in a condition that will
promote revegetation. This could be accomplished by participation earlier in the larger project-
planning phase. This would also allow earlier input into the project budget process to ensure
adequate funds are available to implement a prescription with a high probability of success.
These prescriptions should include consideration for the use of seedlings or other transplants, use
of soil amendments and irrigation, and timely weed control.

The PM is concerned about direction early in their planning process that provides a revegetation
prescription and a reliable cost estimate for installation. The PM must also access someone to do
the installation and would like a guarantee of success. They need a mechanism for funding the
long-term maintenance beyond closure of the project. For the most part, their priorities compete
with aspects of their programs other than revegetation. For this reason, it would likely be
beneficial to hand off responsibility for long-term maintenance and accountability for long-term
environmental compliance related to revegetation.

Solutions Employed at Other DOE Facilities

Other DOE sites have revegetation programs that are more successful. One primary group
operates Hanford’s on-site revegetation program. PMs fund this group to develop revegetation
prescriptions and to implement them. Maintenance activities are funded through this group’s
Surveillance/Maintenance program. This group uses on-site equipment operators and laborers to
do the initial installation. The prescriptions implemented often include the use of seedlings.

This group also holds the responsibility for ensuring success and eventually compliance with
their environmental guidelines. They have funding to collect native seed on site for use at
Hanford. They have also contracted with a local farmer to maintain seed production plots. Hand
collections and harvest of the production plots provides their program with a substantial portion
of their seed used for revegetation. They provide weekly monitoring of revegetation projects for
weed invasions. This group also has responsibilities for weed control and can implement control
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measures on revegetation projects in a timely manner. Because these two functions
(revegetation and weed control) reside with the same organization, it is very unlikely that
revegetation projects will be inadvertently killed by herbicide use. They conduct quantitative
surveys of the revegetation projects each spring. These surveys are used to gauge success and to
determine what additional actions might be needed. The group’s activities are reported in the
Annual Site Environmental Report (for example: PNNL-12088 UC-602). Guidance for their
revegetation program is documented in a Biological Resources Management Plan (DOE/RL 96-
32) and a Biological Resources Mitigation Strategy Plan (DOE/RL 96-88). These two
documents provide the guidance and authority for developing objectives for revegetation
projects.

Rocky Flats has a similar, successful revegetation program included within its overall vegetation
management program. The vegetation management program includes threatened and
endangered species habitat management, weed management, and prescribed burning in addition
to revegetation. Each winter they prepare an Annual Vegetation Management Plan that outlines
activities to be implemented in the coming year. It appears that subcontractors do at least some
of the implementation.

Recommendations for the INEEL

Policy-Level Issues

There are several things that need to happen to support a change in the revegetation process. A
biological resource management policy needs to be developed and integrated into a long-term
land-use plan. The current Comprehensive Facility and Land Use Plan deals primarily with
facilities and contaminated areas, and addresses priorities for cleanup and facility management.
The plan does not provide specific guidance for post-cleanup land use nor does it define desired
future ecological conditions. This guidance is essential for supporting revegetation planning.

There needs to be modifications to project planning procedures to include revegetation planning
early in the design phase. Typical projects on the INEEL go through four phases.

= Pre-conceptual Planning
= Conceptual Design

= Project Execution

= Acceptance/Closeout

Currently, input to this process for revegetation occurs through the Environmental Checklist
review of the project. This occurs as a bridge between the Preconceptual Planning and
Conceptual Design phases and provides environmental compliance considerations to be
incorporated into the Project Execution Plan and the Detailed Work Plan (See Appendix B-1).
When revegetation recommendations are added during the Environmental Checklist process they
are usually dealt with as compliance issues rather than as design issues. This might seem to be
simply a matter of semantics, but it points to an inability of the current process to properly
integrate revegetation as a part of the overall “design” of a project. If revegetation is not
integrated into the project and viewed as part of the project, it likely will not receive the attention
necessary to make it successful. The case studies in Appendix A illustrate this point.
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Burger' described the similarities and differences between environmental restoration and
ecological restoration (Figure 1). Recognizing the similarities between these two processes
provides the conceptual basis for an integration of the two. Since many of the revegetation
projects at the INEEL are done through Environmental Restoration projects, further investigation
into this integration may prove useful not only for revegetation, but also for meeting long-term
stewardship goals.

To facilitate that integration, initial contact with a RS should come early in project planning,
preferably during the Preconceptual Planning phase. The RS would participate within each
project phase (see Appendix B-2) and address the following issues:

= Preconceptual planning. Establish Project Team - The RS would be recruited as a team
member. Determine Project Technical Needs - The Specialist would develop a soil
stabilization plan including budget, scope and schedule for the five phases of revegetation.
Prepare Conceptual Design Plan - The specialist would ensure the soil stabilization plan
becomes an integral part of the Conceptual Design plan and carries through to the
Environmental Checklist process. This would make the Environmental Checklist process
easier to complete and reduce the likelihood of unexpected conditions or requirements
resulting from the review process.

= Conceptual Design. Prepare Project Execution Plan (PEP). The plan for managing the
project and is the primary agreement between the PM, project team, customer, and other
stakeholders. Prepare Detailed Work Plan (DWP) - The lowest level of planning for what is
to be accomplished in a 3-year period. The Specialist would review the PEP to ensure that
the plan provides the detailed approach (specific organization and personnel required) and
budget, scope and schedule to implement the soil stabilization plan for the specific project.
The RS would work closely with the DWP team personnel to conduct planning and funding
for specific projects over the next three-year period.

= Project Execution — Implement PEP Requirements/Execute Work — The Specialist would
oversee the work as implemented by the PEP requirements to ensure the soil stabilization
plan is executed.

= Project Acceptance/Closeout — Complete Project Closeout Activities — The Specialist would
participate in project specific closeout activities.

Organization and Execution Issues

There is likely a range of options from which a solution can be drawn to improve revegetation.
The range reflects the amount of responsibility held by INEEL staff versus subcontractors. The
two scenarios outlined below define the extremes of that range. Possible solutions for the
INEEL may be found along a continuum between those two extremes.

The “In-house” solution

One solution would be to develop a group within INEEL to oversee revegetation. The PM and
the RS would use funding to the PM’s home organization to support some revegetation

" Burger, J. 2000. Integrating environmental restoration and ecological restoration: Long-term stewardship at the
Department of Energy. Environmental Management Vol. 26, No. 5, pp. 469-478.
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responsibilities. The PM’s responsibilities would include contacting the RS early in the project
planning and requesting adequate funding to implement the revegetation prescription. The RS’s
responsibilities would include preparing a cost estimate, preparing the prescription, and
implementing the prescription by hiring a subcontractor or directly supervising M&O equipment
operators and laborers. Funding to the RS’s home organization would be used to support the
remaining revegetation responsibilities (Table 2).

Subcontractor solution

All revegetation could be done by subcontract from the PM to a qualified restoration contractor.
In this scenario, an INEEL RS would be required to designate the species to be included in the
revegetation effort in order to maintain consistency with the land-use plan. The PM then hires a
subcontractor who prepares the remainder of the revegetation plan, implements the plan and
provides a warranty on success of the revegetation. Hiring one subcontractor to handle all
revegetation projects will likely provide continuity and economies of scale. Because of the
specialized knowledge involved in implementing a successful revegetation project, it is
important when selecting the subcontractor to consider technical qualifications as well as cost.

Using subcontractors exclusively has the advantage of reducing the amount of revegetation
expertise needed inside INEEL and puts much of the responsibility for revegetation success on
the subcontractor. However, some revegetation expertise would still be required inside INEEL
to review and approve revegetation proposals and to monitor the projects to determine when they
have reached their targets. It also requires that the PM maintain ultimate responsibility for
environmental compliance.

Legacy Project Issues

The two solutions described above are primarily designed to address new revegetation projects.
There are a number of revegetation projects on the INEEL in various stages of completion. Any
solution for dealing with future revegetation projects should provide a mechanism for dealing
with these legacy projects. Using the Subcontractor solution, there may need to be a separate
contract to deal with these projects. Costs and warranty agreements would likely have to be
considered for each individual project since they are in various stages of completion. In this case
the PM would still be responsible for compliance with regulatory issues. If these legacy projects
were handled using the “In House” solution, this would mean providing additional support to the
RS’s home organization to provide the maintenance activities necessary to bring those sites into
compliance.
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Summary of Key Points

Recommendations to resolve five key issues need to be considered:

e Develop a land-use plan that guides soil stabilization and revegetation design.

e Develop a process that integrates the soil stabilization/revegetation design into the overall
construction or environmental restoration project.

e  Address long-term funding shortfalls. This can be done by either separating funding for soil
stabilization/revegetation maintenance activities from the initial installation costs or by
subcontracting the revegetation projects to a company that supplies a warranty.

e Develop RS knowledge within INEEL, or hire knowledgeable subcontractor.

e (Consider additional non-project-specific revegetation activities. These include, for example,
developing access to locally adapted native seed sources and research to develop better
methods for revegetation.
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Table 1. Active SWPPP revegetation projects.

Project Years of Revegetation Activity
TAN IET

ARVFS Bunker )

Fire Station No. 2 5(2)

CFA 678/639 D&D

CFA Sewage Treatment Plant
Security Training Facility

TAN Well Sites

Tank Farm Interim Action

CPP Monitoring Well

LOFT-07

Buried Gas Cylinder Excavation Site
CFA Monitoring Well Sites

CFA Tank Farm Interim Action

TRA Sewage Leach Pond

ARA 21-4 Seepage Pit

ARA 13-3 Septic Tank

ARA 07 South Seepage

ARA-08

ARA-02

ARA-16/ARA-25

PBF-MON-A-001 Well Site.
Engineered Barriers Test Facility
Infiltration Basin

WAG 7 RWMC Dirilling and Sampling
Pad A.

Road Rehabilitation: RWMC perimeter road, culvert on Van Buren
INTEC Service Wastewater Disposal Facility, portion outside of INTEC
INEEL CERCLA Disposal Facility
WERF Storm Water Basin

Flood Control Channel: ditch near Adams bridge
UST CF-734

WAG 4 site by CF-674 pond
TAN-733 Water Tank Replacement
BORAX V

EBR-I

Acid Pit

SDA Active Pit surrounding area
CFA Fire and Medical Buildings
CFA Loop 4 Water line

TRA Soil Borrow Area

TRA Chem Pond Cap

TRA North Storage Area

TRA Riprap Stockpile Area

RWMC Meteorological Tower

TAN Fire Water Line

Adams Blvd. Gravel Borrow Pit

NONBRRRARWONWPPNWWO 222 bR QROUONWNNNNMNNMNNRRO2GONA2NATZO

* A portion of this project was planted 5 years ago and the remainder was planted 2
years ago.
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Table 2. Responsibilities for each phase of revegetation in the '"In House” and Subcontractor solutions.

Responsible Party

In-House Solution Subcontractor Solution
Project Revegetation Subcon- | Project Revegetation  Subcon-
Task Manager Specialist tractor Manager Specialist tractor
Species Mix X X
Prescription X X
Cost estimate X X
Funding for X X
implementation
Implementation X X
Funding for X X
maintenance
Maintenance (weed X X
control, irrigation,
replanting, fertilization,
etc.)
Monitoring success X X
Ensuring success X X
Compliance with X X
regulations requiring
revegetation
Reporting annually the X X X
status of projects
Developing sources of X X
local plant material (i.e.
seeds)
Identifying revegetation X X
research needs.

Table 3. Possible responsibilities associated with legacy projects for each phase of revegetation maintenance
and completion for the "In House” and Subcontractor solutions.

Responsible Party

In-House Solution Subcontractor Solution
Project Revegetation Subcon- | Project Revegetation Subcon-
Task Manager Specialist tractor Manager Specialist tractor

Species Mix X X
Cost estimate X X

Funding for X X

maintenance

Maintenance (weed X

control, irrigation,
replanting, fertilization,
etc.)

Monitoring success X

Ensuring success X X
Compliance with X

regulations requiring
revegetation
Reporting annually the X X X
status of projects
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Ecological Environmental
Restoration Restoration

Define Problem

Spatially and

p y Always Performed
Temporally
Assess Stressors | Sometimes Performed
Assess - Rarely Performed
Methodolgies -

Never Performed

Conduct Risk
Assessments

Remove
Contaminants

Remove Invasives or
Other Biological or
Physical Disruption

Evaluate Different
Ecosystem Options

Rebuild Ecosystem
by Addition of Soil,
Plants or Other Biota

Evaluate Success

Figure 1. Overlap of ecological and environmental restoration illustrated by phases of the two processes.
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Appendix A
Case Studies

August 16, 2002

14



Protective Cap Biobarrier Experiment (PCBE)

This project site was an experiment to determine the effectiveness of landfill caps consisting of
native soil and native vegetation to prevent soil water from reaching buried waste. The site was
excavated and simulated landfill covers constructed. The top of the simulated caps was imported
silt clay loam from Spreading Area B. Because the soil was all imported, tilth was good and
seedbed conditions were likely good.

Some of the plots were planted with 12 species of native plants. The first plantings were done in
November 1993. Shrubs and grasses were planted as transplants. The transplants were collected
within 2 km of the project site. Small individuals were selected for ease of transplanting. Forbs
were drilled between rows of transplanted shrubs and grasses using a hand-pushed garden
planter. After planting, gravel mulch was added to cover about 75% of the soil surface.

Low precipitation in 1994, the first growing season, resulted in poor growing conditions and
resulted in death of many of the transplanted plants. Shrubs and grasses that had died were
replaced with new transplants collected as described above. Because the dry conditions
persisted, the plots were irrigated for the remainder of the 1994 growing season.

Ongoing maintenance activities included weed control. Noxious weeds (primarily Canada
thistle) were sprayed with herbicide at least once each year for the first four years. Annual
weeds, primarily Russian thistle, were present on the plots early in the project, but no control
measures were used on them. The annual weeds disappeared when the planted vegetation
became well established.

Plant cover by the end of the second growing season (1995) ranged from 20 to 25%. Plant cover
peaked in 1997 at about 50%. This was primarily due to high production by grasses in response
to good moisture conditions that year. By 2000, plant cover stabilized at 30 to 35%. Normal
native plant cover for this area is 25 to 35%. If had been planted as a requirement for SWPPP, it
would have approached the SWPPP target of 70% of pre-existing cover at the end of the second
growing season.

There were at least five issues generally associated with revegetation at the INEEL illustrated by

this project.

e Transplanted plants were used to increase the probability of establishing vegetation and to
decrease the time taken to achieve success.

e The PM anticipated maintenance activities that might be required including use of
supplemental irrigation, and weed control.

e The project also experienced good weather conditions in follow-up years.
Revegetation was an integral part of the overall project.

e Adequate funding to ensure success was incorporated into the project budget.
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PCBE planted in 1993 and 1994. Photographed in 1998.
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CFA Landfill 11l

A portion of the Landfill III cap was planted to native species in September of 1994. The seed
mix included three grasses, two forbs and two shrubs. The seed was planted using a grain drill.
The project site also received ammonium phosphate fertilizer at approximately 50 pounds per
acre. The fertilizer was also applied using the grain drill. The site had reasonable quality topsoil
conditions that contained some gravel. As in the Protective Cap/Biobarrier Experiment, some
gravel can be beneficial as a mulch.

The area around the landfill is fenced off and access to the landfill cap is limited. This had the
advantage of reducing or eliminating vehicle traffic on the site. The PM also conducted some
management in the form of weed control. The PM also visited the site regularly.

There were reasonably good climatic conditions during the first two or three growing seasons.
1995, 1996 and 1997 were above average precipitation years with above normal rainfall in late
spring. 1998 and 1999 were near normal years for precipitation.

This project experienced very good germination and establishment success. With the exception
of applying the fertilizer using a drill, the prescription used in the project has been used in a
number of others. The success of this project compared to many of those others is very likely
due to the above average precipitation during the first two to three years following planting.
During the germination and establishment periods, the plants are very sensitive to drought.
Adequate moisture during those periods can greatly improve the likelihood of successful
revegetation. This project has been the only one in recent years where a substantial stand of big
sagebrush has been established from seed on the INEEL.

There were several issues illustrated in this case study:

e Adequate precipitation during the early years of vegetation establishment.
e Revegetation was an integral part of the overall project.

e Vehicle traffic was controlled on this site.
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CFA Landfill 111 planted in*1994.° Photographed in 2001.
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Aquifer Pump and Infiltration Test Basin

The project site was developed as a facility to test groundwater models and consisted of an area
of about three acres where the topsoil was removed and then subsoil pushed up into a berm to
create a basin. A number of monitoring wells were drilled inside the basin and in the
surrounding area. A large production well was also drilled nearby. The basin was filled with
water and the water traced as it infiltrated back to the aquifer.

The original plan called for the area to be reclaimed by pushing the subsoil in the berm back out
over the basin, covering that with the stockpiled topsoil and then planted. After the experiment
was completed, it was decided that the basin should remain in place to provide a laboratory for
future research projects. The final plan called for the berm to remain in place, but the area would
be planted to native vegetation.

Because two to three feet of soil had been removed to build the berm, the soil in the bottom of
the basin was in a calcium carbonate horizon common to soils on the INEEL. This horizon, once
wetted and dried creates a hard, cemented surface. This horizon is also strongly alkaline and,
therefore, soil fertility can be a problem. Low available phosphorus is a common problem in
these soils.

During the first tour of the site in 1997, the soil in the bottom of the basin was found to be very
hard. This was likely due to a combination of factors including the calcium carbonate horizon
and compaction from vehicles working in the basin. Also, a soil surfactant had been used to
limit fugitive dust and may have contributed to compaction by promoting the loss of soil
structure.

Relief from these conditions can be supplied by a combination of three activities. The hard soils
need to be deep ripped with heavy equipment to break the compacted layer. This needs to be
followed by more tillage to break down large clods to provide a better seed bed. New topsoil
could be brought onto the site to bury the compacted layer. This requires that one to two feet of
topsoil be brought in to promote enough root growth to maintain the plants until the roots can
penetrate the compacted layer. For this project, it was recommended that the area be deep
ripped, disked, and the stockpiled topsoil returned (and/or new topsoil brought in) to provide the
seedbed. The topsoil removed from the site during construction had been stockpiled in a pile
about 1m high planted with crested wheatgrass.

The berm around the basin was also a concern for revegetation. Steep slopes are always difficult
to get vegetation established. Seed tends to wash down the slope and it is difficult to get tillage
and planting machinery to operate properly on slopes. Also, there was evidence of substantial
vehicle traffic on the berm itself and there were numerous weeds already present.

The revegetation was implemented in October 1997. Attempts to deep rip or otherwise till the
compacted soil in the bottom of the basin were unsuccessful. The field supervisor reported that
the soil was so hard that it broke one of the ripper teeth so tillage activities were abandoned. The
stockpiled topsoil was moved back onto the project area. Unfortunately, there was not enough
topsoil to cover the entire basin floor. The available topsoil was used primarily to cover basalt
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outcrops in the basin floor. A mix of native grasses, shrubs and forbs was planted using a grain
drill.

Inspections in 1999 and 2000 showed that the planted vegetation was not becoming established.
Cheatgrass dominated the project areas. Some perennial grasses and forbs were present, but rare
on the basin floor. It was also noted that the top of the berm had no vegetation and should be re-
planted and covered with erosion mats. A fence around the berm was recommended to prevent
vehicle access to the berm and the basin floor. It was also recommended that a weed control
program specific to annual grasses be implemented.

Additional inspections were completed in 2001. The basin floor was at that time dominated by
crested wheatgrass. Crested wheatgrass is a non-native perennial grass that was not in the
recommended seed mix. It was likely introduced to the basin with the topsoil. The stockpile had
been planted with crested wheatgrass and there was likely seed in the soil. It may have also re-
sprouted from roots and rhizomes.

Some native grasses and shrubs were also present in 2001. The species present were included in
the 1997 seed mix. A portion of the stockpile area was still dominated by cheatgrass and annual
forbs. The berm was still not recovering well. Canada thistle, a noxious weed, was found on the
project area.

Several recommendations were made based on the 2001 inspection. The noxious weeds and
annual weeds, primarily cheatgrass, needed to be controlled. The berm and a portion of the
stockpile area needed to be replanted.

A number of issues associated with revegetation at the INEEL were illustrated by this project.

e An adequate seedbed was not established because of two related issues. The compacted soil
on the basin floor was not tilled and not enough topsoil was brought onto the project site to
cover the subsoil. The subsoil was a problem because it was too hard and because of the
high calcium carbonate content.

e The equipment operator and field supervisor did not recognize that the drill was likely not
operating properly in the hard soil. The seed was not being placed at the proper depth and
the seed was not being properly covered and packed.

e  Maintenance was not integrated into the project. Weed control was not implemented
promptly and areas requiring replanting were not addressed. This included the berm and a
portion of the stockpile area.

e Insufficient funding was available to implement all, and in some cases crucial,
recommendations.

e Although the PM gated the road and put up signs noted the revegetation in progress,
unauthorized vehicle traffic continued on this site.
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Appendix B
Project Flow Charts
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